DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING COMMAND

SOUTHWEST
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190
IN REPLY REFER TO:
10-D-0809-0007
29 November 2018

TETRA TECH EC, INC. (TtEC)
Mr. Kent Weingardt

1230 Columbia Street, Suite 750
San Diego, CA 92101

Subject: CONTRACT N62473-10-D-0809 TO 0007Parcel E, 500 Series Area Radiological Support at Hunters
Point Shipyard, San Francisco, CA

Ref: (a) FAR 52.242-14, Suspension of Work (Apr 1984)

1. This modification is issued to extend the suspension of work on the Parcel E, 500 Series Area Radiological
Support as detailed for Task Order 0007 in accordance with FAR 52.242-14, Suspension of Work (Apr
1984). The expiration date of the suspension of work is 12 December 2019.

2. Inaccordance with FAR 52.242-14, suspension of work, TETRA TECH EC INC is directed to suspend all
worked called for by this contract task order.

3. This modification is issued as discussed with Karen Barba, NAVFAC SW, Environmental Core BRAC,
Supervisory Contract Specialist

4. There will be no change in the contract completion date, scope, or price as a result of this modification.

Sincerely,
PHILLIPS.RICK.W. sy mmursncon s
1231623473 SR s o
RICK PHILLIPS
Contracting Officer
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